

Training Title

PROJECT RISK MANAGEMENT



Training Duration

5 days

Training Venue and Dates

| | | | | | |
|---------|-------------------------|---|-----------------------|---------|------------|
| REF | Project Risk Management | | 20 – 24 October, 2019 | \$4,500 | Dubai. UAE |
| PMI®013 | | 5 | | | |

In any of the 5 star hotel. The exact venue will be informed later.

Training Fees

4,500 US\$ per participant for Public Training includes PMI® recognized Certification, Materials/Handouts, tea/coffee breaks, refreshments & Buffet Lunch

Training Certificates

Define Management Consultancy & Training Certificate of course completion will be issued to all attendees recognized by Project Management Institute.



PDU/CONTACT HOURS OFFERED

Total – 6 PDUs per day

Duration 30 hours (5 days)

Organization Type

PM Training Provider

Provider ID

4547

Language

English

Material Language

English

DMCT/OL/9/18(Rev3Dt:23/9/18)

Delivery Method

Traditional Classroom

TRAINING OVERVIEW

TRAINING DESCRIPTION

Studies suggest that 90% of project problems can be foreseen through the application of project risk management techniques. Proactively identifying and controlling risk greatly increases the accuracy of the project's scope, schedule, and budget, as well as reduces the amount of time the team spends putting out fires. This course focuses on improving the project manager's risk management expertise, from initial planning through project closure. Participants will apply all course principles to a work-related case study taken directly from their work environment. At course completion, students will be able to identify, analyze, respond to, and control project risks

TRAINING OBJECTIVES

- Teach delegates about project risk management in details so they can apply it in their own work.
- Provide an opportunity to understand the risks inherent in projects and how to plan for them.
- To gain in depth knowledge of Project Risk Management
- Gain specialization in assessing, identifying and controlling risks
- This course will enable to assess the risk velocity and help you to ascertain the route to risk mitigation by prior planning.
- Participants will learn to maximize the results of positive project events, and minimize the consequences of adverse events, both internal and external to the project.

TRAINING METHODOLOGY www.definettraining.com

A highly interactive combination of lectures and discussion sessions will be managed to maximize the amount and quality of information and knowledge transfer. The sessions will start by raising the most relevant questions, and motivate everybody find the right answers. You will also be encouraged to raise your own questions and to share in the development of the right answers using your own analysis and experiences. Tests of multiple-choice type will be made available on daily basis to examine the effectiveness of delivering the course.

Very useful Course Materials will be given.

- 30% Lectures

DMCT/OL/9/18(Rev3Dt:23/9/18)

- 30% Workshops and work presentation
- 20% Group/individual Work or projects & Practical Exercises
- 20% Videos& General Discussions, Case studies etc...

Material Language: English

Presentation Language: English

WHO SHOULD ATTEND

This course is designed for all project managers and project team leaders.

Course Outline

1 - Risk Management Overview

- Risk Management Benefit and Uses
- Project Risk Management
- Project Management Life Cycle

2 - Initiating Process Group

- Initiating Process Group Overview
- Develop Project Charter
- Identify Stakeholders
- Project Selection Criteria
- ROI Analysis
- ROI Methods
- Risk Complexity Index
- Project Selection

3 - Planning Process Group

- Planning Process Group Overview
- Scope Risks
- Schedule Risks
- Resource Risks
- Plan Risk Management
- Identify Risks
- Delphi Technique
- Subject Matter Expert Input
- Brainstorming
- Fishbone Diagrams
- Process Analysis

DMCT/OL/9/18(Rev3Dt:23/9/18)

- Five Whys
- Influence Diagrams
- Risk Breakdown Structure (RBS)
- Risk Register
- Perform Qualitative Risk Analysis
- Probability and Impact Assessment
- Probability and Impact Chart
- Perform Quantitative Risk Analysis
- Three point estimates
- PERT
- Triangular Distributions
- Outlier Considerations
- Geometric Mean
- Normal Distributions Methods
- Tornado Diagrams
- Expected Monetary Value (EMV)
- Monte Carlo
- Plan Risk Responses
- Risk Response Strategies
- Overall Project Risk
- Checklists

4 - Executing, Monitoring and Controlling Process Groups

- Executing Process Group Overview
- Monitoring and Controlling Process Group Overview
- Control Risks
- Project Monitoring
- Longer Projects

5 - Closing Process Group

- Closing Process Group Overview
- Close Project or Phase
- Risk Activities During Closing Process Group
- Post-Project Risk Assessment

XII. CASE STUDY

TRAINING OUTCOME

By the end the training participants will be able to

- ✓ Teach delegates about project risk management in details so they can apply it in their own work.

DMCT/OL/9/18(Rev3Dt:23/9/18)

- ✓ Provide an opportunity to understand the risks inherent in projects and how to plan for them.
- ✓ To gain in depth knowledge of Project Risk Management
- ✓ Gain specialization in assessing, identifying and controlling risks
- ✓ This course will enable to assess the risk velocity and help you to ascertain the route to risk mitigation by prior planning.
- ✓ Participants will learn to maximize the results of positive project events, and minimize the consequences of adverse events, both internal and external to the project.

NOTE:

Pre & Post Tests will be conducted

Post tests will be with minimum pass marks

Case Studies, Individual & Group Exercises, Project works (making in to groups), Role plays, Group Discussions, Last Day Review & Assessments will be carried out as applicable.



www.definettraining.com

DMCT/OL/9/18(Rev3Dt:23/9/18)

P.O BOX 45304
ABU DHABI, U.A.E

T +971 2 6264455
F +971 2 6275344

www.definettraining.com